

STATOTHR

Approved For Release 2000/06/07 : CIA-RDP78B04747A001600

2 March 1964

MEMORANDUM FOR: Chief, Technical Intelligence Division, NPIC

SUBJECT: Services Needed for High-Speed Plotter

REFERENCE: TID Memorandum Dated 21 February 1964

1. This memorandum will confirm my verbal report to you on 13 February, 1964, that action is being taken on the required services needed for the High-Speed Plotter due to be delivered to Room 28645-D on or about 1 June 1964.

2. Due to the unusual air conditioning requirement for this equipment, it is necessary to have GSA, Design and Construction Division, design the necessary system and utilities as required.

3. The estimated time of completion has been set for 1 August 1964 with a possible earlier date depending on availability of parts.

4. The necessary paper work requesting this work be performed left this office 17 February 1964. It is now in the hands of Real Estate and Construction Division, OL and the GSA Design and Construction Division.

5. I would like to call to your attention that during the construction phase for this installation the 490 Computer will have to be shut down due to uncleared personnel and dust in the area. I cannot give an accurate estimate of the length of time this will involve but estimate it to be approximately 1 week.

STATOTHR

Chief, Building Services Section, LB, NPIC

Declass Review, NIMA/DoD

Approved For Release 2000/06/07 : CIA-RDP78B04747A001600020038-2